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POWER HOUSE AND AIR CONDITIONING PROGRESS REPORT NO. 15.

PROJECT REPORTEDLY 100 PER CENT CO

FINAL INSPECTION HELD 13 APRIL. PUNCH LIST PREPARED

OF DISCREPANCIES AND CONTRACTOR NOW MAKING CORRECTIONS,

MOST SERIOUS DISCREPANCY IS CHRONIC FAILURE OF MOTOR-
[ =

COMPRESSOR COUPLING ASSEMBLIES. A TOTAL OF SEVEN HAVE
S

FAILED SINCE THE PLANT WAS PUT INTO OPERATION LAST
OCTOBER. THE CONTRACTOR IS SEEKING ADVICE FROM THE
 MANUFACTURER ON HOW TO SOLVE PROBLEM.

DiSC FILES STILL BEING COOLED BY OLD CHILLERS UNTIL ALL
BUGS WORKED OUT OF NEW PLANT. ALSO, DIAPHRAGM MOT OR
VALVE IN NEW SYSTEM'S FILTER NETWORK WHICH FEEDS FILES,
HAS BEEN REJE&??& AS VEOQQ TYPE.

5., A FINAL REPORT COVERING THE ENTRIE PROJECT WILL BE Nz oD |
: . ' 4
PREPARED AND FORWARDED, WITH PICTURES, IN NEXT THW
R - ) ‘ EX T [4
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